COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 29/ 2015

ESTI MATE SUMVARY 14: 28: 59
CONTI D: C20510 ESTI MATE NO 0002 PROG SPEC YR 2005
PCN: 20510- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 16.0  DAYS TI ME ALLOW 53 WORK DAYS
1-70: VB EJMI TO MV 218 RESURFACI NG PERCENT TI ME: 30.19 ORI G TI VE ALLOW 53 WORK DAYS
PRQJECT NO. STA 0703- 426
1-70: VB EJMI TO MVl 218 RESURFACI NG
NAVE OF RQAD:
PRQJECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
APC SOUTHERN CONSTRUCTI ON COVPANY, LLC PAY PERI OD ENDI NG 10/ 29/ 2015 DATE TI ME STARTED 09/ 28/ 2015
14802 W 44th AVENUE DATE LET 08/ 20/ 2015 DATE WORK BEGAN 09/ 28/ 2015
DATE AWARDED 09/ 09/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 09/ 21/ 2015 DATE ACCEPTED
GOLDEN CO 80403 (303) 279- 6611 DATE NOTI CE TO PROCEED 09/ 28/ 2015
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 3,952, 017.83 PARTI Ol PATI NG $ 2,377,769.92 $ 1, 828, 360. 03
AWARD PRQJECT AMT: $ 3,816, 842. 96 NON PARTI Cl PATI NG 0.00 0.00
PERCENT COVPLETE: 60. 17% TOTAL EARNI NGS 2,377, 769. 92 1,828, 360. 03
FUNDS AVAI LABLE: $  1,574,247.91 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2,377, 769.92 1, 828, 360. 03
TOTAL CLAI MS: $ 0.00 RETAI NAGE -57,252.64 -44,520. 34
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,320,517.28 1, 783, 839. 69
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 2,320,517.28 1, 783, 839. 69
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 1, 783, 839. 69

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CAT NO0200

0005 202-00090

0010

202- 00240

0015

202- 00250

0020

202- 01130

0025

202- 01300

0030

202- 04003

0035

203- 01592

0040

203- 01594

0045

203- 02330

0050

208- 00002

0055 208-00035

C20510
20510- BI D
STA 0703- 426
| TEM
DESCRI PTI ON
*Renoval of Delineator

*Renoval of Asphalt Mat (Pl aning)

*Renoval of

Pavenent Mar ki ng

*Renoval of Quardrail Type 3

*Renoval of

End Anchor age

C ean Culvert (Special)

Front End Loader (Special)

Conbi nati on Loader

Labor er

*Erosion Log (12 Inch)

*Aggr egat e Bag

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0002

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

40. 000
EACH
5. 35000
77, 358. 000
SY
2.71000
1, 000. 000
SF
2.93000
9, 086. 500
LF
3. 36000
23.000
EACH
198. 23000
3. 000
EACH
2,099. 99000
20. 000
HOUR
300. 24000
20. 000
HOUR
300. 24000
80. 000
HOUR
120. 24000
200. 000
LF
8. 40000
450. 000
LF

17. 85000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

77, 358. 000
0. 000
77, 358. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2
ESTI MATE RUN 10/ 29/ 2015

14: 28: 59
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
209, 640. 18
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00



CONTI D C20510 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20510-BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA 0703-426 ESTI MATE NO 0002 14: 28: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 208- 00045 Concrete Washout Structure 2.000 0. 000
EACH 0. 000 0. 00
1, 155. 00000 0. 000 0. 00
0065 208-00070 *Vehi cl e Tracki ng Pad 2.000 0. 000
EACH 0. 000 0. 00
2,939. 99000 0. 000 0. 00
0070 208-00103 *Renoval and Disposal of Sedinment (Labor) 103. 000 103. 000
HOUR 0. 000 0. 00
183. 75000 103. 000 18, 926. 25
0075 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 50. 000 17.000
HOUR 0. 000 0. 00
273. 00000 17. 000 4,641. 00
0080 208-00106 Sweepi ng (Sedi nent Renoval ) 65. 000 0. 000
HOUR 0. 000 0. 00
262. 50000 0. 000 0. 00
0085 208-00107 *Renoval of Trash 20. 000 0. 000
HOUR 0. 000 0. 00
183. 75000 0. 000 0. 00
0090 208- 00205 Erosi on Control Supervisor 53. 000 0. 000
HOUR 0. 000 0. 00
105. 00000 0. 000 0. 00
0095 210-01130 *Reset Cuardrail Type 3 11, 757. 000 0. 000
LF 0. 000 0. 00
22.38000 0. 000 0. 00
0100 210-01136 *Reset Cuardrail Type 3 (Doubl e) 764.500 0. 000
LF 0. 000 0. 00
42. 63000 0. 000 0. 00
0105 210-01200 *Reset End Anchor age 6. 000 0. 000
EACH 0. 000 0. 00
1, 385. 47000 0. 000 0. 00
0110 403-00720  Hot M x Asphalt (Patching) (Asphalt) 416. 540 416. 540
TON 0. 000 0. 00
214. 08000 416. 540 89,172. 88



CONTI D C20510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20510-BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA 0703- 426 ESTI MATE NO 0002 14: 28: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 11, 367. 940 0. 000
TON 11,367.940 1,681, 204. 65
147. 89000 11, 367. 940 1, 681, 204. 65
0120 411-10255 Emul sified Asphalt (Sl ow Setting) 6, 475. 000 6, 475. 000
GAL 0. 000 0. 00
4. 37000 6, 475. 000 28,295.75
0125 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 8, 543. 000 0. 000
LF 0. 000 0. 00
41. 56000 0. 000 0. 00
0130 606-00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 162. 500 0. 000
LF 0. 000 0. 00
63. 94000 0. 000 0. 00
0135 606- 01340 *End Anchorage Type 3D 11. 000 0. 000
EACH 0. 000 0. 00
1, 172. 32000 0. 000 0. 00
0140 606- 01370 *Transition Type 3G 4.000 0. 000
EACH 0. 000 0. 00
1, 902. 36000 0. 000 0. 00
0145 606-01371 *Transition Type 3G (Special) 6. 000 0. 000
EACH 0. 000 0. 00
2, 440. 56000 0. 000 0. 00
0150 606- 01460 *Medi an Ter ni nal 9. 000 0. 000
EACH 0. 000 0. 00
5, 541. 88000 0. 000 0. 00
0155 606- 02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
3, 623. 54000 0. 000 0. 00
0160 606- 02005 *End Anchor age (Fl ared) 11. 000 0. 000
EACH 0. 000 0. 00
3, 197. 24000 0. 000 0. 00
0165 612-00001 *Del i neator (Type I) 40. 000 0. 000
EACH 0. 000 0. 00

37. 48000 0. 000 0. 00



CONTI D C20510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 20510-BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA 0703- 426 ESTI MATE NO 0002 14: 28: 59
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 612-00002 *Del i neator (Type I1) 20. 000 0. 000
EACH 0. 000 0. 00
42. 84000 0. 000 0.00
0175 614-00012 *Sign Panel (Oass I1) 32.000 0. 000
SF 0. 000 0. 00
37. 48000 0. 000 0.00
0180 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 0. 000
Sl i pbase
EACH 0. 000 0. 00
535. 50000 0. 000 0.00
0185 614-80385 *Runbl e Strip 22,128. 000 0. 000
LF 19, 129. 000 2,486.77
0. 13000 19, 129. 000 2,486.77
0190 625- 00000 *Construction Surveying 1. 000 0. 900
LS 0. 000 0. 00
15, 749. 94000 0. 900 14, 174. 95
0195 626- 00000 *Mobi | i zati on 1. 000 0.500
LS 0. 500 125, 000. 00
250, 000. 00000 1. 000 250, 000. 00

0200 626- 01000 *Public Information Services 1. 000 0. 350
LS 0. 000 0. 00
11, 549. 96000 0. 350 4,042. 49
0205 627-00008 *Modi fi ed Epoxy Pavenent Marking 145. 000 0. 000
GAL 0. 000 0. 00
111. 90000 0. 000 0. 00
0210 627-00011 *Pavenent Marking Paint (Wt erborne) 332. 000 207. 000
GAL 0. 000 0. 00
47. 96000 207. 000 9,927.72
0215 627-01010 *Preformed Plastic Pavenent Marking (Type 1) (Inlaid) 2,571. 000 0. 000
SF 0. 000 0. 00
17. 05000 0. 000 0. 00
0220 630-00000  *Fl agging 1, 650. 000 252. 000
HOUR 94. 500 2,631.83

27. 85000 346. 500 9, 650. 03



CONTI D C20510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 20510-BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA 0703-426 ESTI MATE NO 0002 14:28: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 630- 00007 *Traffic Control Inspection 35. 000 4. 000
DAY 9. 000 2,409.75
267. 75000 13. 000 3,480. 75
0230 630-00012  *Traffic Control Management 53. 000 9. 000
DAY 5. 000 4,284.00
856. 80000 14. 000 11, 995. 20
0235 630-80001 *Fl ashi ng Beacon (Portabl e) 12. 000 0. 000
EACH 0. 000 0. 00
1, 392. 30000 0. 000 0. 00
0240 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 1. 000 267.75
267. 75000 1. 000 267.75
0245 630-80341  *Construction Traffic Sign (Panel Size A) 10. 000 5. 000
EACH 0. 000 0. 00
48. 19000 5. 000 240. 95
0250 630-80342  *Construction Traffic Sign (Panel Size B) 69. 000 13. 000
EACH 0. 000 0. 00
64. 26000 13. 000 835. 38
0255 630-80343  *Construction Traffic Sign (Panel Size O 24.000 2.000
EACH 0. 000 0. 00
74.97000 2.000 149. 94
0260 630-80350 *Vertical Panel 20. 000 0. 000
EACH 0. 000 0. 00
16. 06000 0. 000 0. 00
0265 630-80355 *Portabl e Message Sign Panel 3. 000 0. 000
EACH 1. 500 7,229.22
4,819. 48000 1. 500 7,229.22
0270 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 2. 000 1. 000
Type
yee) EACH 0. 000 0. 00
1, 606. 49000 1. 000 1, 606. 49
0275 630-80360 *Drum Channel i zi ng Devi ce 51. 000 0. 000
EACH 25. 500 409. 53
16. 06000 25. 500 409. 53



CONTI D C20510 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20510-BI D ESTI MATE RUN 10/ 29/ 2015
PRQIECT: STA 0703-426 ESTI MATE NO 0002 14: 28: 59
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 630- 80380 *Traffic Cone 500. 000 0. 000
EACH 67.500 722.93
10. 71000 67.500 722.93
0285 630-85041 *Mobi | e Attenuator 80. 000 9. 000
DAY 4. 000 1, 713. 60
428. 40000 13. 000 5, 569. 20
0290 700-70010 F/ A M nor Contract Revisions 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0295 700-70011 F/ A Partnering 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 700-70016 F/ A Fuel Cost Adj ustnent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0305 700-70018 F/ A Roadway Snoot hness | ncentive 78, 667. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0310 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 65, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0315 700-70021 F/ A On- The-Job Trai nee 480. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0320 700- 70025 F/' A Quality Incentive Paynent 53, 685. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700- 70031 F/ A | NTERI M SURFACE REPAI R 200. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C20510 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20510-BI D ESTI MATE RUN 10/ 29/ 2015
PRQJECT: STA 0703- 426 ESTI MATE NO. 0002 14:28: 59
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0330 700- 70380 F/ A Erosion Control 1, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 3,903,718.02$% 1,828,360.03% 2,354,670.01
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0335 620- 00002 *Field Ofice (dass 2) 2. 000 1.000
EACH 0. 000 0. 00
10, 499. 96000 1. 000 10, 499. 96
0340 620-00012 *Fi el d Laboratory (d ass 2) 2.000 1. 000
EACH 0. 000 0. 00
10, 499. 96000 1. 000 10, 499. 96
0345 620- 00020 *Sanitary Facility 3. 000 1.000
EACH 0. 000 0. 00
2, 099. 99000 1. 000 2,099. 99
CAT 0400 CURRENT AMI  $ 48,299.81 % 0.00$ 23,099.91

PRQJECT TOTAL CURRENT AMI $ 3,952,017.83$ 1,828,360.03$ 2,377,769.92



